

Annexure-1

Chronology of events

Sl No	Date	Event
1	21.10.2016	Proposal to Board for approval to avail funds from DHI under FAME scheme was placed
2	1.02.2017	Initial Proposal of BMTC through a DPR for 150 EV buses submitted to DHI, GoI
3	12.09.2017	Notification of DHI on two levels of incentive at 60% of purchase cost at Rs 85 lakhs and Rs 1.00 Crore on 15% and 35% localization
4	31.10.2017	EoI was invited by DHI and Dept of Industries and Commerce GoK submitted the proposal on behalf of GoK which included BMTC requirement of EV buses.
5	22.12.2017	Tender for 150 EV buses were floated
6	27.12.2017	DHI, GoI sanctioned 80 EV buses in Two batches of 40 each
7	2.01.2018	Clarification were provided to DHI on BMTC proposal of GCC with views and inputs.
8	10.1.2018 and 6.02.2018	Two rounds of Pre-bid meeting were convened, clarifications sought by prospective bidders in the tender
9	24.2.2018	Tender scrutiny of 150 EV bus tender was convened.
10	27.02.2018	Approval for awarding tender was obtained through Circulation of Board note in view of time line fixed by DHI, GoI.
11	27.02.2018	LoI for 40 EV Premium AC buses of first lot was given to M/s Gold Stone
12	08.03.2018	Additional 40 EV buses sanctioned by DHI.
13	16.03.2018	LoI for 20 Premium AC and 20 Non AC EV buses was given to M/s Goldstone.
14	14.03.2018	Board ratified the action taken through Circulation Board Note.
15	21.05.2018	DHI letter No 1(07)/2017-NAB.II, dated 21.05.2018. Informed BMTC about the Benchmarking Price and the eligible incentive amount for both types of Buses and sought acceptance of BMTC for said price and proportional Joint ownership
16	23.06.2018	Board Accorded approval for joint ownership of EV buses if DHI does not agrees for request to reconsider its decision on Joint Ownership.

17	17.07.2018	DHI, GoI again insisted on Joint Ownership of EV buses and to accept the Benchmarked Price of EV buses.
18	24.07.2018	BMTC decision on acceptance of Joint ownership was conveyed to DHI.
19	24.07.2018	DHI informed BMTC to get registered in PFMS to avail the incentive.
20	7.08.2018	The requisite documents like Pre-receipt, Undertaking were submitted to DHI, for release of first instalment of Rs 14.85 Cr. The PFMS registration is completed and first instalment of incentive is awaited,.